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Dear Mr. Baughrnan: 

This letter notifies the Colorado Department of Health (CDH) of a potential extension to 
the Interagency Agreement milestones for Operable Unit No. 4 (OU 4) listed on the 
enclosure. We do not wish to request a specific extension at this point, but we do wish 
to preserve our rights to request an extension based on a potential change in scope of 
work. 

As you are aware, the Department of Energy and EG&G have been attempting to meet 
with CDH and the Environmental Protection Agency (EPA) to present our position on 
the remediation waste issue and our intention to dispose treated sludge under the cap. 
As  a result of continuing schedule conflicts, this meeting will be postponed to 
May 19, 1994. Unfortunately, this delay does not allow for input to our plan from CDH 
and EPA prior to the two week notification date for IAG milestone extensions. This date 
will occur on May 13, 1994. 

Specific schedule impacts resulting from the two issues will be discussed during our 
joint meeting on May 19. However, no impact to the construction start date is expected. 
Also, no impacts will be realized to the Phase II RCRA Facility Investigationmemedial 
Investigation Work Plan commitments since this component has been separated from the 
Phase I Decision Document. Any milestone extension which would result from scope 
changes discussed at our meeting on May 19, 1994, will be formally submitted within 
one week of the meeting. 

If there are any questions, please do not hesitate to contact me at 966-4538 or Frazer 
Lockhart at 966-7846, 

Sincerely, 

V J e s s i e  Roberson 
Acting Assistant Manager for 

Environmental Restoration 
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G. Baughman 
94-DOE-05365 

cc: 
H. Belencan, EM-453 
F. Lockhart, ER, RFFO 
S. Surovchak, PME, RFFO 
S. Howard, WPD, RFFO 
P. Witherill, ER, RFFO 
H. Ainscough, CDH 
M. Hestmark, EPA 
A. D u m ,  EPA 
S. Keith, EG&G 
A. Ledford, EG&G 
K. London, EG&G 
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IAG MILESTONES AFFECTED BY SCHEDUZE EXTENSION 

Proposed* Current 
Draft Proposed Phase I DD TBD 5/27/94 
Proposed Phase I DD TBD 8/06/94 
IM/IRA Responsiveness Summary TBD 12/14/94 
Final Phase I DD and Responsiveness Summary TBD 2/25/94 

*Extension would be based on change in scope to be discussed at meeting currently 
scheduled for 511 9/94 


